
18 Month Letting List - November 10, 2022   (INDOT update: October 15, 2022)

Letting 

Date
Road Location Type of Work

Des & 

Contract 

Number

Previous 

Letting Date

S 12/7/2022 SR 75 Wildcat Creek, 4.51 S SR 18 Bridge Replacement
1601029    

B-39876

S 1/9/2023 SR 18 1.11 W JCT SR 29
Small Structure Pipe 

Lining

1703016   

B-41433

S 1/9/2023 SR 218
From 0.3 mi. W. of SR 75 to 

0.35 mi. E. of SR 75

HMA Overlay Minor 

Structural

1800063   

B-41333

S 2/10/2023 SR 218 0.81 mi E of SR 29
Small Structure 

Replacement

1700037   

B-40607

S 2/10/2023 US 421
Over Wildcat Creek, 4.06 mi N 

of SR 26
Bridge Replacement

1700101   

B-40607

S 2/10/2023 SR 29
SR 29 over , 0.21 mi N of S 

JCT SR 18

Small Structure 

Maintenance and Repair

2001044   

B-40607

S 2/10/2023 SR 18 0.65 E SR 29 W JCT
Substructure Repair And 

Rehabilitation

2100887   

B-43839

NL 3/15/2023 US 421 2.29 S JCT US 24/SR 39
Small Structure 

Maintenance and Repair

2100946   

B-43840

S 7/12/2023 SR 29
SR 29 from SR 218 (S JCT) to 

SR 218 (N JCT)

HMA Overlay Minor 

Structural

1900180    

R-42457

S 8/9/2023 SR 22
Old Sr 25@.-Deer Creek, 

0.67mi S of US 421
Bridge Replacement

1800104    

B-42436

S 10/12/2023 SR 25 0.1 mi S CR 500 on Old 25
Small Structure 

Maintenance and Repair

2101102    

R-42459

S 10/12/2023 SR 25
from 0.55mi N of SR 218 to 

1.6mi N of SR 218

HMA Overlay Minor 

Structural

1900188   

R-42459

S 10/12/2023 SR 25
from 3.7mi N of SR 218 to 

4.8mi N of SR 218

HMA Overlay Minor 

Structural

1900215    

R-42459

S 10/12/2023 SR 25

from 2.37mi S of Carroll/Cass 

Co Line to 1.23 mi S of 

Carroll/Cass Co Line

HMA Overlay Minor 

Structural

1900217    

R-42459

S 10/12/2023 SR 25
SB over Robinson Branch, 

0.55 N SR 218
Bridge Thin Deck Overlay

2000750    

B-42459

S 10/12/2023 SR 25
NB over Robinson Branch, 

0.55 N SR 218
Bridge Thin Deck Overlay

2000753    

R-42459

Same,  New,  Change,  Not Listed



Bid Letting Results

8/10/2022 SR 25
NB over US 421, 03.58 S SR 

218
Bridge Thin Deck Overlay

2000063   

B-43056

8/10/2022 SR 25
SB over US 421, 03.58 S SR 

218
Bridge Thin Deck Overlay

2000064   

B-43056

8/10/2022 SR 25
CR 200N@.-SR 25 NB/SB, 

00.92 N US 421
Bridge Thin Deck Overlay

2000119   

B-43056

8/10/2022 SR 25
WALNUT STREET@.-SR 25 

NB/SB, 04.29 N SR 218
Bridge Thin Deck Overlay

2000122   

B-43056

8/10/2022 SR 25
CR 500 W@.-SR 25, 01.43 N 

SR 218
Bridge Thin Deck Overlay

2000136   

B-43056

8/10/2022 SR 25
CR 50 W@.-SR 25 NB/SB, NS 

RR, 06.81 N SR 218
Bridge Thin Deck Overlay

2000106   

B-43056

8/10/2022 SR 25
NB bridge over NSRR, 02.57 N 

US 421
Bridge Thin Deck Overlay

2000043   

B-43056

8/10/2022 SR 25
SB bridge over NSRR, 02.57 N 

US 421
Bridge Thin Deck Overlay

2000044   

B-43056

8/10/2022 SR 25
NB bridge over Rock Creek, 

05.64 N SR 218
Bridge Thin Deck Overlay

2000056   

B-43056

8/10/2022 SR 25
SB bridge over Rock Creek, 

05.64 N SR 218
Bridge Thin Deck Overlay

2000057   

B-43056

Engineer's Estimate: $3,003,402.26

Two Bids

Project Awarded to Ram Construction Services of Michigan Inc. for $1,813,880.31

Contract Completion Date: August 25, 2023 

Ten projects in contract and all are in Carroll County 


